Nebraska Department of Roads Date: 07.08.2016 Nebraska Department of Roads Date: 07.08.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
LINCOLN WEST 'O' HISTORIC HIGHWAY Estimate Type: PROG Current Contract Amt Total Earnings  $1,020,114.24  $1,020,114.24 $.00
$1,021,937.04  gtockpiled Materials $678.77 $678.77 $.00
Contractor: Original Contract Amt Gross Earnings  $1,020,793.01  $1,020,793.01 $.00
ontractor: Date Lot 02.06.2014 $996.707.54 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY a ed ed - 0. Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gjiéigij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .16. .
) 100% Net Earnings  $1,020,793.01  $1,020,793.01 $.00
Date Notice for Work to ]
Begin: 06.16.2014 % Time Comp
WAVERLY NE 68462-2516 gin: B 156% Liquidated Damages -$77,050.00 -$77,050.00 $.00
Date Work Actually Began: 06.16.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-27.34 $-27.34 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12946 001 ENH-5266(2) GR CONC PAVE LS FENCE Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC SIGN .
Total for Adjustments -$77,077.34 -$77,077.34 $.00
Payment $943,715.67 $943,715.67 $.00
Project Manager LPA Responsible Charge
Holle, Doug 07.06.2016 Castillo, Ernesto 07.06.2016
State Representative District Engineer
Murillo, Ernest 07.06.2016 Rankin, Robert 07.07.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
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Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8D ELECTRICAL (CITY) 0007 0007 1108.00 8.63 484.000 4,176.92
4006 4006 A612.10 4,823.93 0.000 0.00 REMOVE COMBINATION CURB AND GUTTER LF 484.000 4,176.92
REMOVE AND REINSTALL STREET LIGHTING EACH 1.000 4,823.93 399.000 3,443.38
UNIT 1.000 4,823.93 0.000 0.00
Traffic Accident 0.000 0.00 0008 0008 1111.00 13.14 10.000 131.40
GROUP 8D ELECTRICAL (CITY) Contracted 0.00 REMOVEFENCE LF 10.000 131.40
Current 4,823.93 10.000 131.40
In place 4,823.93 0.000 0.00
This Estimate 0.00 0009 0009 1122.01 23.27 90.000 2,094.30
GROUP 1 GRADING REMOVE CONCRETE MEDIAN SURFACING sy 90.000 2,094.30
0001 0001 0002.32 4.40 1,080.000 4,752.00 86.200 2,005.87
PAVEMENT MARKING REMOVAL SF 1,080.000 4,752.00 0.000 0.00
1,080.000 4,752.00 0010 0010 4015.00 189.74 2.000 379.48
0.000 0.00 ADJUST MANHOLE TO GRADE EACH 2.000 379.48
0002 0002 0030.10 6,430.60 1.000 6,430.60 1.000 189.74
MOBILIZATION LS 1.000 6,430.60 0.000 0.00
1.000 6,430.60 0011 0011 L019.12 1.80 810.000 1,458.00
0.000 0.00 EROSION CONTROL, CLASS 1C 5% 810.000 1,458.00
0003 0003 1030.00 1.78 441.000 784.98 793.000 1,427.40
EARTHWORK MEASURED IN EMBANKMENT cY 441.000 784.98 0.000 0.00
441.000 784.98 0012 0012 L022.11 3.45 354.000 1,221.30
0.000 0.00 FABRIC SILT FENCE-LOW POROSITY LF 354.000 1,221.30
0004 0004 1101.25 8.35 637.000 5,318.95 433.000 1,493.85
SAWING PAVEMENT LF 637.000 5,318.95 0.000 0.00
530.450 442926 0013 0013 W600.03 189.73 1.000 189.73
0.000 0.00 ADJUST VALVE BOX TO GRADE EACH 1.000 189.73
0005 0005 1106.00 9.84 74.000 728.16 1.000 189.73
REMOVE DRIVEWAY Sy 74.000 728.16 0.000 0.00
71.000 698.64 0014 0014 W600.36 189.74 7.000 1,328.18
0.000 0.00 ADJUST WATER VALVE BOX TO GRADE EACH 7.000 1,328.18
0006 0006 1107.00 7.43 635.000 4,718.05 6.000 1,138.44
REMOVE WALK SY 635.000 4,718.05 0.000 0.00
497.200 3,694.20 4000 4000 1136.10 9,629.83 0.000 0.00
0.000 0.00 REMOVE LS 1.000 9,629.83
RUBBLE AT PLAZA WALLS AND TREE 1.000 9.629.83
LOCATIONS 0.000 0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 1010.62 11.58 0.000 0.00 0021 0021 3016.57 81.77 67.000 5,478.59
BACKFILL MATERIAL cY 377.000 4,365.66 COLORED CONCRETE CLASS 47B-3500 5% 67.000 5,478.59
AT PLAZA WALLS/TREES 377.000 4,365.66  SIDEWALKS 64.600 5,282.34
0.000 0.00 4 0.000 0.00
GROUP 1 GRADING Contracted 33,712.05 0022 0022 3016.71 49.62 386.000 19,153.32
Current 47.707.54 ©" CONCRETE CLASS 47B-3500 BIKEWAY SY 386.000 19,153.32
In place 44,804.98 381.000 18,905.22
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0023 0023 3017.05 67.86 92.000 6,243.12
0015 0015 0030.30 41,679.60 1.000 41,679.60 4" COLORED CONCRETE MEDIAN SURFACING 5% 92.000 6,243.12
MOBILIZATION LS 1.000 41,679.60 87.200 5,917.39
1.000 41,679.60 0.000 0.00
0.000 0.00 0024 0024 3017.62 87.76 40.000 3,510.40
0016 0016 3009.60 53.35 21.000 1,120.35 6" COLORED CONCRETE CLASS 47B-3500 Sy 40.000 3,510.40
PRECAST CONCRETE SLAB SF 21.000 1,120.35  MEDIAN SURFACING 40.800 3,580.61
21.000 1,120.35 0.000 0.00
0.000 0.00 0025 0025 3017.70 15.40 1,088.000 16,755.20
0017 0017 3014.11 43.96 534.000 23,474.64 PAVER SF 1,088.000 16,755.20
COMBINATION CONCRETE CLASS 47B-3500 LF 534.000 23,474.64 1,088.000 16,755.20
CURB AND GUTTER TYPE1
490.000 21,540.40 0.000 0.00
0.000 0.00 0026 0026 3017.71 16.00 906.000 14,496.00
0018 0018 3015.52 81.66 162.000 13,228.92 PAVER SF 906.000 14,496.00
COLORED CONCRETE MOW STRIP SY 162.000 1322892 [ypg 2 906.000 14,496.00
165.500 13,514.73 0.000 0.00
0.000 0.00 0027 0027 3017.72 15.40 35.000 539.00
0019 0019 3016.22 70.94 87.000 6,171.78 PAVER SF 35.000 539.00
CONCRETE CLASS 47B-3500 SIDEWALKS 5\% 87.000 617178  ypg 3 35.000 539.00
g 130.900 9,286.05 0.000 0.00
0.000 0.00 0028 0028 3017.73 16.00 1,625.000 26,000.00
0020 0020 3016.39 49.03 304.000 14,905.12 PAVER SF 1,625.000 26,000.00
DETECTABLE WARNING PANEL SF 304.000 1490512 vpE 4 1,625.000 26,000.00
304.000 14,905.12 0.000 0.00
0.000 0.00 0029 0029 3017.74 15.40 49.000 754.60
PAVER SF 49.000 754.60
TYPE S 49.000 754.60
0.000 0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 3017.75 15.40 531.000 8,177.40 0039 0039 7105.03 11,957.00 2.000 23,914.00
PAVER SF 531.000 8,177.40  MASONRY COLUMN EACH 2.000 23,914.00
TVYPE 6 531.000 8,177.40 ENTRY 2.000 23,914.00
0.000 0.00 0.000 0.00
0031 0031 3075.13 81.16 525.000 42,609.00 0040 0040 7380.25 1,037.19 4.000 4,148.76
6" COLORED CONCRETE PAVEMENT, CLASS 53 525.000 42,609.00 BOLLARD EACH 4.000 4,148.76
47B-3500 431.200 34,996.19 4,000 4,148.76
0.000 0.00 0.000 0.00
0032 0032 4094.04 67.72 77.000 5214.44 0041 0041 7515.24 41.30 460.000 18,998.00
CURB WALL SF 77.000 5,214.44 24" WHITE POLYUREA PAVEMENT MARKING, LF 460.000 18,998.00
65.500 4,43566 GROOVED 460.000 18,998.00
0.000 0.00 0.000 0.00
0033 0033 4102.09 996.53 12.500 12,456.63 4004 4004 0096.00 -2,270.10 0.000 0.00
CLASS 47B-3500 CONCRETE FOR RETAINING cY 12.500 12,456.63 DEDUCTION LS 1.000 -2,270.10
WALL 37.880 BTTABEE | 1.000 -2,270.10
AND STEP COLORED 0.000 0.00 0.000 0.00
0034 0034 4159.00 1.78 1,470.000 2,616.60 GROUP 3 CONCRETE PAVEMENT Contracted 324,096.72
REINFORCING STEEL FOR RETAINING WALL LB 1,470.000 2,616.60 Current 321,826.62
AND STEP 1,470.000 2,616.61 In place 338,392.93
0.000 0.00 This Estimate 0.00
0035 0035 4900.25 110.00 10.000 1,100.00 GROUP 5L LANDSCAPING
CURB INLET SEDIMENT FILTER EACH 10.000 1,100.00 0042 0042 0030.50 550.00 1.000 550.00
0.000 0.00  MOBILIZATION LS 1.000 550.00
0.000 0.00 1.000 550.00
0036 0036 5850.00 1,617.50 2.000 3,235.00 0.000 0.00
TRASH ENCLOSURE EACH 2.000 3,235.00 0043 0043 L010.00 4.55 257.000 1,169.35
RECEPTACLE 2.000 3,235.00 SODDING 5% 257.000 1,169.35
0.000 0.00 418.000 1,901.90
0037 0037 5850.10 1,278.75 1.000 1,278.75 0.000 0.00
BIKE RACK EACH 1.000 127875 0044 0044 L010.15 7.00 522.000 3,654.00
1.000 1,278.75  BUFFALO GRASS SODDING sy 522.000 3,654.00
0.000 0.00 535.000 3,745.00
0038 0038 5850.12 1,367.50 5.000 6,837.50 0.000 0.00
BENCH EACH 5.000 6,837.50
5.000 6,837.50
0.000 0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 L010.44 11.00 123.000 1,353.00 0054 0054 L373.00 297.00 1.000 297.00
CALAMAGROSTIS ACUTIFLORA 'KARL EACH 123.000 1,353.00 PINUS PONDEROSA (PONDEROSA PINE) 8' EACH 1.000 297.00
FOERSTER' (KARL FOERSTER FEATHER REED) 123.000 135300 B&B 1.000 29700
#1 C.G. ' o ' '
0.000 0.00 0.000 0.00
0046 0046 L010.46 11.00 1,345.000 14,795.00 0055 0055 L410.03 49.50 32.000 1,584.00
BOUTELOUA GRACILIS (BLUE GRAMA) #1 EACH 1,345.000 14,795.00 ARONIA MELANOCARPA (BLACK EACH 32.000 1,584.00
CONTAINER GROWN 1,148.000 12,628.00 CHOKEBERRY) 35.000 1,732.50
0.000 0.00  #5 CONTAINER GROWN 0.000 0.00
0047 0047 L010.48 11.00 238.000 2,618.00 0056 0056 L559.22 30.80 28.000 862.40
SPOROBOLUS HETEROLEPIS (PRAIRIE EACH 238.000 2,618.00 RHUS AROMATICA 'GRO-LOW' (GRO-LOW EACH 28.000 862.40
DROPSEED) 298,000 2508.00 SUMAC) #3 CONTAINER GROWN 28.000 862.40
#1 CONTAINER GROWN 0.000 0.00 0.000 0.00
0048 0048 L010.50 11.00 266.000 2,926.00 0057 0057 L619.40 49.50 9.000 445.50
BOUTELOUA CURTIPENDULA (SIDEOATS EACH 266.000 2,926.00 VIBURNUM DENTATUM 'BLUE MUFFIN' (BLUE EACH 9.000 445,50
GRAMA) 246.000 2,706.00 MUFFIN VIBURNUM) 9.000 44550
#1 CONTAINER GROWN 0.000 0.00  #5 CONTAINER GROWN 0.000 0.00
0049 0049 L031.01 5.00 143.000 715.00 0058 0058 L700.85 330.00 1.000 330.00
PLANTING BED EDGING LF 143.000 715.00 ACER X FREEMANII 'JEFFERSRED' (AUTUMN EACH 1.000 330.00
STEEL 140.000 70000 BLAZE MAPLE) 2 1/2" CALIPER B&B 1.000 330.00
0.000 0.00 0.000 0.00
0050 0050 L032.50 49.50 44.000 2,178.00 0059 0059 L707.98 269.50 4.000 1,078.00
WOODCHIP MULCH cy 44.000 2,178.00 AMELANCHIER X GRANDIFLORA '"AUTUMN EACH 4.000 1,078.00
50.000 247500 BRILLIANCE' (AUTUMN BRILLIANCE 4.000 1,078.00
SERVICEBERRY) 6' B&B
0.000 0.00 0.000 0.00
0051 0051 L035.00 8,954.00 1.000 8,954.00 0060 0060 L717.32 302.50 2.000 605.00
LANDSCAPE IRRIGATION LS 1.000 8,954.00 CELTIS OCCIDENTALIS (COMMON EACH 2.000 605.00
1.000 8,054.00 HACKBERRY) 2" CALIPER B&B 2000 605.00
0.000 0.00 0.000 0.00
0052 0052 L302.22 297.00 13.000 3,861.00 0061 0061 L740.10 268.40 18.000 4,831.20
PICEA PUNGENS (COLORADO SPRUCE) 6' B&B EACH 13.000 3,861.00 SYRINGA RETICULATA 'IVORY SILK' (IVORY EACH 18.000 4,831.20
13.000 386100 SILKJAPANESE TREE LILAC) 2" CALIPER B&B 18.000 4.831.20
0.000 0.00 0.000 0.00
0053 0053 L360.01 297.00 1.000 297.00 0062 0062 L741.31 268.40 8.000 2,147.20
PICEA ABIES (NORWAY SPRUCE) 6' B&B EACH 1.000 297.00 MALUS 'PRAIRIEFIRE' (PRAIRIEFIRE EACH 8.000 2,147.20
1.000 29700 CRABAPPLE) 2" CALIPER B&B 8.000 2.147.20
0.000 0.00 0.000 0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 L742.22 330.00 14.000 4,620.00 4008 4008 3900.18 1,792.21 0.000 0.00
QUERCUS BICOLOR (SWAMP WHITE OAK) 2 EACH 14.000 4,620.00 ADDITIONAL WORK LS 1.000 1,792.21
H2 CALIPER BAS 14.000 4,620.00 BACKFLOW PREVENTER CAGE 1.000 1,792.21
0.000 0.00 0.000 0.00
0064 0064 L766.21 302.50 9.000 2,722.50 GROUP 5L LANDSCAPING Contracted 73,708.65
GYMNOCLADUS DIOICUS (KENTUCKY EACH 9.000 2,722.50 Current 79,216.46
COFFEETREE) 2" CALIPER B&B 9.000 272250 In place 77.204.75
0.000 0.00 This Estimate 0.00
0065 0065 L808.17 330.00 1.000 330.00 GROUP 7B FENCE
QUERCUS RUBRA (RED OAK) 2 1/2" CALIPER EACH 1.000 330.00 0070 0070 0030.71 330.00 1.000 330.00
B&B 1.000 330.00 MOBILIZATION LS 1.000 330.00
0.000 0.00 1.000 330.00
0066 0066 1833.40 302.50 3.000 907.50 0.000 0.00
TAXODIUM DISTICHUM (BALD CYPRESS) 8' EACH 3.000 907.50 0071 0071 6406.00 360.80 14.000 5,051.20
B&B 3.000 907.50 PEDESTRIAN HANDRAIL LF 14.000 5,051.20
0.000 0.00 14.000 5,051.20
0067 0067 L946.79 11.00 750.000 8,250.00 0.000 0.00
SCHIZACHYRIUM SCOPARIUM (LITTLE EACH 750.000 8,250.00 0072 0072 7130.91 68.80 267.000 18,369.60
BLUESTEM) #1 CONTAINER GROWN 690.000 7,590.00 5 FOOT ORNAMENTAL FENCE LF 267.000 18,369.60
0.000 0.00 262.000 18,025.60
0068 0068 L954.00 11.00 44.000 484.00 0.000 0.00
PEROVSKIA ATRIPLICIFOLIA (RUSSIAN SAGE) EACH 44.000 484.00 4005 4005 4976.05 1,792.37 0.000 0.00
#1 CONTAINER GROWN 44.000 484.00  ADDITIONAL WORK LS 1.000 1,792.37
0.000 0.00 EXCAVATING & POURING FENCE FOOTINGS 1.000 1,792.37
0069 0069 L961.21 11.00 104.000 1,144.00 0.000 0.00
(R:.LéD.BECKIA HIRTA (BLACK-EYED SUSAN) #1 EACH 12;1.888 i,égg.gg GROUP 7B FENCE Contracted 23.750.80
. ’ : Current 25,543.17
0.000 0.00 In place 25,199.17
4003 4003 L030.80 21.56 0.000 0.00 This Estimate 0.00
COMPOST CcY 60.000 1,293.60 GROUP 8B ELECTRICAL
62.000 1336.72 0073 0073 0030.81 15,062.50 1.000 15,062.50
0.000 0.00  MOBILIZATION LS 1.000 15,062.50
4007 4007 L003.51 1.73 0.000 0.00 1.000 15,062.50
SEEDING sy 1,400.000 2,422.00 0.000 0.00
1,344.000 2,325.12
0.000 0.00
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Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 A001.12 727.50 2.000 1,455.00 0083 0083 A080.26 2.80 7,036.000 19,700.80
PULL BOX, TYPE PB-5 EACH 2.000 1,455.00 STREET LIGHTING CABLE, NO. 6 XHHW LF 7,036.000 19,700.80
2.000 1,455.00 7,120.000 19,936.00
0.000 0.00 0.000 0.00
0075 0075 A001.16 795.00 2.000 1,590.00 0084 0084 A080.34 2.64 4,431.000 11,697.84
PULL BOX, TYPE PB-6 EACH 2.000 1,590.00 STREET LIGHTING CABLE, NO. 8 XHHW LF 4,431.000 11,697.84
2.000 1,590.00 4,510.000 11,906.40
0.000 0.00 0.000 0.00
0076 0076 A007.16 1,011.30 1.000 1,011.30 0085 0085 A080.36 2.28 462.000 1,053.36
VEHICLE DETECTOR, TYPE TD-5A EACH 1.000 1,011.30 STREET LIGHTING CABLE, NO. 10 XHHW LF 462.000 1,053.36
2.000 2,022.60 486.000 1,108.08
0.000 0.00 0.000 0.00
0077 0077 A010.54 749.05 2.000 1,498.10 0086 0086 A190.00 4,541.78 59.000 267,965.02
LUMINAIRE EACH 2.000 1,498.10 STREET LIGHTING UNIT EACH 59.000 267,965.02
TVPE D' 2.000 149810 o\ MENTAL TYPE ‘A 59.000 267,965.02
0.000 0.00 0.000 0.00
0078 0078 A069.10 20.30 143.000 2,902.90 0087 0087 A190.01 2,468.30 3.000 7,404.90
1 1/2-INCH CONDUIT ON STRUCTURE LF 143.000 2,902.90 STREET LIGHTING UNIT EACH 3.000 7,404.90
150.000 3,045.00 ORNAMENTAL TYPE ‘B 3.000 7,404.90
0.000 0.00 0.000 0.00
0079 0079 A070.10 4.85 3,118.000 15,122.30 0088 0088 A190.02 7,589.94 1.000 7,589.94
1 1/2-INCH CONDUIT IN TRENCH LF 3,118.000 15,122.30 STREET LIGHTING UNIT EACH 1.000 7,589.94
3,130.000 15,180.50 ORNAMENTAL TYPE 'C" 1.000 7,589.94
0.000 0.00 0.000 0.00
0080 0080 A074.12 24.48 722.000 17,674.56 0089 0089 A449.00 282.50 9.000 2,542.50
1 1/2-INCH CONDUIT, JACKED LF 722.000 17,674.56  ADJUST PULL BOX TO GRADE EACH 9.000 2,542.50
741.000 18,139.68 4.000 1,130.00
0.000 0.00 0.000 0.00
0081 0081 A079.00 3.80 16.000 60.80 0090 0090 A630.20 162.50 2.000 325.00
2/C DETECTOR LEAD-IN CABLE LF 16.000 60.80 REMOVE PULL BOX EACH 2.000 325.00
16.000 60.80 2.000 325.00
0.000 0.00 0.000 0.00
0082 0082 A080.14 5.84 20.000 116.80 GROUP 8B ELECTRICAL Contracted 374,773.62
STREET LIGHTING CABLE, NO. 4 XHHW LF 20.000 116.80 Current 374.773.62
9.000 52.56 In place 375,472.08

0.000 0.00 This Estimate

0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0098 0098 0001.75 4.40 306.000 1,346.40
0091 0091 0030.80 1,525.00 1.000 1,525.00 TEMPORARY SIGN DAY EACH 306.000 1,346.40
MOBILIZATION LS 1.000 1,525.00 274.000 1,205.60
1.000 1,525.00 0.000 0.00
0.000 0.00 0099 0099 0001.90 1.65 773.000 1,275.45
0092 0092 1012.00 756.25 1.000 756.25  SIGN DAY EACH 773.000 1,275.45
RIGHT-OF-WAY MARKERS EACH 1.000 756.25 821.000 1,354.65
1.000 756.25 0.000 0.00
0.000 0.00 0100 0100 0001.99 3.30 50.000 165.00
0093 0093 7309.50 233.80 2.000 467.60 CONTRACTOR FURNISHED SIGN DAY EACH 50.000 165.00
REMOVE AND REINSTALL SIGN STRUCTURE EACH 2.000 467.60 121.000 399.30
0.000 0.00 0.000 0.00
0.000 0.00 0101 0101 0002.97 220.00 78.000 17,160.00
0094 0094 7316.00 2,905.00 39.000 113,295.00 FLASHING ARROW PANEL DAY 78.000 17,160.00
SIGN EACH 39.000 113,295.00 86.000 18,920.00
D-L-D THEME SIGN 39.000 113,295.00 0.000 0.00
0.000 0.00 0102 0102 0003.10 297.50 50.000 14,875.00
0095 0095 7316.01 1,940.00 4.000 7,760.00 FLAGGING DAY 50.000 14,875.00
SIGN EACH 4.000 7,760.00 0.000 0.00
D-L-D INTERPRETIVE SIGN 4.000 7,760.00 0.000 0.00
0.000 0.00 0103 0103 0030.00 4,400.00 1.000 4,400.00
GROUP 8C SIGNING Contracted 123,803.85 MOBILIZATION LS 1.000 4,400.00
Current 123,803.85 0.974 4,285.60
In place 123,336.25 0.000 0.00
This Estimate 0.00 0104 0104 9110.01 44.00 10.000 440.00
GROUP 10 GENERAL ITEMS RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 440.00
0096 0096 0001.08 0.50 2,500.000 1,250.00 0.000 0.00
BARRICADE, TYPE || BDAY 2,500.000 1,250.00 0.000 0.00
5,253.000 2,626.50 0105 0105 9110.03 44.00 10.000 440.00
0.000 0.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 440.00
0097 0097 0001.10 5.50 40.000 220.00 0.000 0.00
BARRICADE, TYPE Il BDAY 40.000 220.00 0.000 0.00
83.000 45650 0106 0106 9110.07 75.00 10.000 750.00
0.000 0.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 750.00
3.000 225.00
0.000 0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0107 0107 9110.27 54.00 10.000 540.00 L.010.44 ‘CALAMAGROS-“S ACUTIFLORA 'KARL FOERSTER' (KARL FOERSTER FEAT ‘
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 540.00 Project 12946 001
EXCAVATOR, FULLY OPERATED 0.500 27.00
0.000 0.00 Prpsl Line Nbr 0045 Proj Line Nbr
4002 4002 0003.06 138.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
CHANGEABLE MESSAGE SIGN DAY 10.000 1,380.00 Stkpl Nbr 1
10.000 1,380.00 -
0002  S.P. Initial Payment 123.00 248.46 10205
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 42,861.85 0007 S.P. Adjustment -80.00 -161.60 10205
Current 44,241.85
In place 30,880.15
This Estimate 0.00 0008  S.P. Adjustment -23.00 -46.46 10205
Totals for contract Contracted 996,707.54
Current 1,021,937.04 0009  S.P. Adjustment -20.00 -40.40 10205
In place 1,020,114.24
This Estimate 0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0045: 0.00 $0.00
Total for item code L010.44: 0.00 $0.00
Iltem Cd |Item Desc
L010.46 = BOUTELOUA GRACILIS (BLUE GRAMA) #1 CONTAINER GROWN
Project 12946 001
Prpsl Line Nbr 0046 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 1,345.00 2,703.45 10205
0007 S.P. Adjustment -928.00 -1,865.28 10205
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016 Est Number: 0011 Pay Period End Date:  06.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
L010.46 \BOUTELOUA GRACILIS (BLUE GRAMA) #1 CONTAINER GROWN \ L010.50 \BOUTELOUA CURTIPENDULA (SIDEOATS GRAMA)
Project 12946 001 Project 12946 001
Prpsl Line Nbr 0046 Proj Line Nbr Prpsl Line Nbr 0048 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -220.00 -442.20 10205 0002  S.P. Initial Payment 266.00 537.32 10205
Total for stockpile nbr 1: 197.00 $395.97 0007  S.P.Adjustment -198.00 -399.96 10205
Total for proposal line nbr 0046: 197.00 $395.97
Total for item code L010.46: 197.00 $395.97 0009  S.P.Adjustment -48.00 -96.96 10205
\Item Cd Hltem Desc \
L010.48 @ |SPOROBOLUS HETEROLEPIS (PRAIRIE DROPSEED) Total for stockpile nbr 1: 20.00 $40.40
Project 12946 001 Total for proposal line nbr 0048: 20.00 $40.40
) o Total for item code L010.50: 20.00 $40.40
Prpsl Line Nbr 0047 Proj Line Nbr
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 210,03 lARONIA MELANOCARPA (BLACK CHOKEBERRY)
Stkpl Nbr 1 Project 12946 001
0002 S.P. Initial Payment 238.00 480.76 10205
Prpsl Line Nbr 0055 Proj Line Nbr
0007  S.P. Adjustment -172.00 347.44 10205 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Adjustment -66.00 -133.32 10205 0002 S.P. Initial Payment 32.00 291.20 10205
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P. Adjustment -28.00 -254.80 10205
Total for proposal line nbr 0047: 0.00 $0.00
Total for item code L010.48: 0.00 $0.00 0009  S.P.Adjustment -4.00 -36.40 10205
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0055: 0.00 $0.00
Total for item code L410.03: 0.00 $0.00
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

L559.22 RHUS AROMATICA 'GRO-LOW' (GRO-LOW SUMAC) #3 CONTAINER GROWN |

Project 12946 001

L946.79 SCHIZACHYRIUM SCOPARIUM (LITTLE BLUESTEM) #1 CONTAINER GROWN |

Project 12946 001

Prpsl Line Nbr 0056 Proj Line Nbr Prpsl Line Nbr 0067 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 28.00 158.76 10205 0002 S.P. Initial Payment 750.00 1,515.00 10205
0007  S.P. Adjustment -23.00 -130.41 10205 0007  S.P. Adjustment -292.00 -589.84 10205
0009  S.P. Adjustment -5.00 -28.35 10205 0009  S.P.Adjustment -398.00 -803.96 10205
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 60.00 $121.20
Total for proposal line nbr 0056: 0.00 $0.00 Total for proposal line nbr 0067: 60.00 $121.20
Total for item code L559.22: 0.00 $0.00 Total for item code L946.79: 60.00 $121.20
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
L619.40 NIBURNUM DENTATUM 'BLUE MUFFIN' (BLUE MUFFIN VIBURNUM) \ L954.00 \PEROVSKIA ATRIPLICIFOLIA (RUSSIAN SAGE)
Project 12946 001 Project 12946 001
Prpsl Line Nbr 0057 Proj Line Nbr Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 9.00 81.73 10205 0002  S.P. Initial Payment 44.00 89.76 10205
0007  S.P. Adjustment -8.00 -72.65 10205 0007  S.P.Adjustment -36.00 -73.44 10205
0009  S.P. Adjustment -1.00 -9.08 10205 0009  S.P.Adjustment -8.00 -16.32 10205
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0057: 0.00 $0.00 Stkpl Nbr 2
Total for item code L619.40: 0.00 $0.00 0002  S.P. Initial Payment 104.00 210.08 10205
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Contract ID: 19461 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0011 Pay Period End Date:  06.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
L954.00 | PEROVSKIA ATRIPLICIFOLIA (RUSSIAN SAGE)

Project 12946 001

Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2
0007 S.P. Adjustment -36.00 -72.72 10205
0009 S.P. Adjustment -8.00 -16.16 10205
Total for stockpile nbr 2: 60.00 $121.20
Total for proposal line nbr 0068: 60.00 $121.20
Total for item code L954.00: 60.00 $121.20

Total remaining for contract: $678.77



